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I 1.0 SUMMARY

This is the fifty-fifth monthly progress report. Five significant events occurred this month.
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♦As agreed, the reporting period will be monthly through the fourth Friday of the month.
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Phase II Investigation. Validation, reduction, and management of the Phase II data continued. 
Data analyses for the RFI and the CMS continued.

Water Level Monitoring. Monthly groundwater level monitoring continued. Processing 
groundwater level data from the automatic recorders (transducers) continued.

Hydrological Investigation. Stage height measurements of the river continued. Processing 
river stage data from the automatic recorders (transducers) continued.
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Project Management. Other work toward completing the RFI/CMS investigations continued. 
Preparation of a Work Plan to implement the soil excavation/disposal IRM continued. On 1/23/95, 
personnel from Ciba and the USEPA discussed the schedule for submitting the IRM Work Plan to 
the USEPA; it was agreed that this Work Plan would be submitted in mid-February 1995.

Stabilization Investigation. Planning for stabilization implementation continued. Revising 
the Final Stabilization Design Documents (FSDD) continued. On 1/17/95, personnel from 
WCC met with Ciba to discuss coordination of the FSDD revisions, project schedule, and project 
responsibilities for submitting the FSDD to the USEPA.
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2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

2.2

5.0 DATA OBTAINED

6.0 PROBLEM AREAS

7.0 SCHEDULE OF TASKS (next two months)

February 3, 1995 2 of 3 RCRA1-88-1088

The projected schedule is provided here. It covers the tasks to be performed in the next two months 
(February and March 1995), along with other comments or considerations.

No resolved, new, potential (i.e., anticipated or possible), nor outstanding (i.e., still unresolved) 
problem areas are reported here.

, ♦>»

Groundwater level data have been obtained but have not yet been peer reviewed. Phase II sampling data 
will be reported to the USEPA after all data validation is completed and the data have been moved in the 
project data base from QC2 (validated data) to QC3 (final data). Analytical results for soil samples from 
selected locations in the Production Area and at SWMU-5 will be discussed in the Work Plan for 
conducting the soil excavation/disposal IRM.

Other Activities Completed

Other activities (subtasks) completed during this reporting period were described in Section 1.0.

3.0 JEOPARD Y TASKS (scheduled tasks not completed)

No tasks were in jeopardy as of 27 January 1995.

4.0 OTHER TASKS UNDERWA Y (and on schedule)

Tasks that were underway (and on schedule as of 27 January 1995) were described in Section 1.0.

2.1 Sampling Activities Completed

On 12/27/94, soil samples from selected locations in the Production Area and at SWMU-5 were 
sampled for TCLP/RCRA characteristics. The results of these analyses indicated that the soil is 
non-hazardous; these results will be discussed in the Work Plan for conducting the soil excavation/ 
disposal Interim Remedial Measure (IRM). During the period 1/17-20/95, sediment in the former 
coffer dam area was sampled for TCLP, for the underlying hazardous constituent list, and for 
treatability parameters.
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8.0 CHANGES IN WORK PLAN

No changes were made to the Work Plan during this reporting period.

9.0 OTHER COMMENTS
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The plans going forward into February and March include:
• submitting the revised FSDD to the USEPA,
• moving forward with other aspects of stabilization,
• submitting the IRM Work Plan (soil excavation/disposal) to the USEPA, and
• moving forward with the preparation of other documents.

____________________Comments/Considerations________  

submit Vol 1-3 of revised FSDD to USEPA (Vol 4 due 2/95) 

submit soil excavation/disposal IRM Work Plan to USEPA

_________ Task_________

Stabilization

Phase II Investigation 

Phase II Investigation 

Project Management 

Data Management 

Project Administration

Quality Assurance

Health & Safety Assurance

Target
Date Task# 

1/30/95 -

mid-2/95 - 

9/15/95 -

ongoing 9 

ongoing 10 

ongoing 11 

ongoing 12 

ongoing 13




